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NSSAB FULL BOARD MEETING ATTENDANCE

October 2017 through September 2018 (FY 2018)

\ Max

Name 11/8/17 | 1/17/18 3/14/18 5/16/18 7/18/18 9/19/18 Terms

MEMBERS
Vichael Anderson I 72 |
Amina Anderson N \ 2020
Arcadio Bolanos V E 2022
Francis Bonesteel \ \ 2022
Michael D'Alessio E E 2020
Pennie Edmond N \ 2020
Karen Eastman \ \ E 2022
Raymond Elgin \ \ 2022
Charles Fullen v v 2022
Richard Gardner v v 2022
Donald Neill v v 2020
Autumn Pietras v E 2022
Edward Rosemark E N m
Steve Rosenbaum \ N 2020
William Sears E E 2018
Cecilia Flores Snyder N E 2020
Richard Stephans \ N 2022
Jack Sypolt N N 2018
Richard Twiddy \ N 2022
Dina Williamson-Erdag \ N E 2022
LIAISONS

Clark County E E
Consolidated Group of Tribes & Organizations N \
Esmeralda County Commission N U
Lincoln County Commission - E
Nye County Commission U \ E
Nye County Emergency Management \ \
Nye Co. Nuclear Waste Repository Project Officé E \
State of NV Division of Env Protection N \
U.S. Natl Park Service v v
White Pine County Commission E E

KEY: + - Present E - Excused V-Vacant U - Unexcused
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Tonight's Path Forward

 Baseline Overview

Ranking Process Explanation

Task Briefings

— Low-Level Waste

— Long-Term Monitoring

— Groundwater Characterization

Group Discussion

Individual Rankings

Prioritization Tallying

Final Voting
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Baseline Overview

Andrew Weber,
Lead Project Controls Specialist



EM Baseline

 Utilized by EM as a tool to support life-cycle planning
to execute our mission

* |dentifies the discrete elements and anticipated
timelines of all tasks associated with the successful
completion of the EM program

* Includes scope of work, cost estimates, and schedule
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EM Baseline Components

« Scope of Work — the description

of all work elements that need
to be accomplished

« Cost Estimates — the estimated
cost, number of hours, and type
of labor resources, material,
equipment, etc.

« Schedule — timeline and
prioritization of work to be

completed that identifies
predecessor/successor tasks

All elements identified in the EM baseline are fully integrated
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EM Baseline Planning Considerations

« Execution is dependent on funding

— Scope prioritized to maximize the
amount of work that can be
accomplished

« Resource availability and weather
conditions may impact when work can
be completed (drill rigs, operators,
extreme weather temperatures, frozen
subsurface, etc.)

* Risk Analysis

— Uncertainties built into baseline
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EM Baseline Status and Changes

« Contractors report monthly performance
status to EM Nevada Program

» Baseline changes are made when scope is
added, deleted, or modified

« Change Control Boards (contractor and
federal) hold routinely scheduled meetings to
discuss and approve/disapprove all
proposed changes
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EM Life-Cycle Baseline

for FY 2019 - 2030

Scope Elanning Schedu.le
Estimates ($M) | Completion
Soils $7.2 FY 2020
Underground Test Area $202.7 FY 2030
Post-Closure Monitoring $25.3 FY 2030
g;lsos:rrllrilisssl’it;sﬂf}lg)e*contamlnatlon and $37.0 FY 2028
Program Management** $101.1 FY 2030
Waste Disposal $346.7 FY 2030
Agreements in Principle and Grants $56.4 FY 2030
EM Nevada Program Grand Total $776.4 FY 2030

*Includes monitoring and maintenance of closed contaminated soil, industrial-type

sites, and air monitoring

**Includes activities such as health and safety, quality assurance, and radiation support
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Federal Budget Process

Example of DOE budget planning timeline
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Ranking Process

Kelly Snyder,
Deputy Designated Federal Officer



The Ranking Process

* Presentation of each of the 7 tasks (designated by letters)
— Each task has been assigned a letter
« Group discussion with members and liaisons

« Each member will rank the tasks with 1-7 points using their
worksheet

— 7 points being highest priority and 1 point being lowest priority
I

Task a 5 Radioactive Waste |
Management Dispos | |

Prior Years 5 Fiscal Year 2020 ! Euture Years

Area 5 Radioactive Waste Management Disposal Operations

ID 1833 — 03/14/2018 — Page 11
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The Ranking Process

(continued)

VOTE

« NSSAB Office will tally the rankings and present
the results to the Full Board tonight

* Further discussion, if necessary

* NSSAB will vote on final ranking recommendation

ID 1833 — 03/14/2018 — Page 12
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FY 2020
Low-Level Waste Tasks

Jhon Carilli,
Low-Level Waste (LLW) Activity Lead



Task A — Area 5 Radioactive Waste
Management Disposal Operations

Prior Years Fiscal Year 2020 Future Years

Area 5 Radioactive Waste Management Disposal Operations




Task A — Area 5 Radioactive Waste

Management Disposal Operations
(continued)

Maintain capability to safely

receive and dispose
approximately 1.2 million
cubic feet of LLW, mixed
LLW (MLLW), and classified
waste from on-site and
off-site generators

Continue environmental

monitoring activities at the MLLW Cell Liner Installation

November 2017

Area 5 Radioactive Waste
Management Complex
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Task A — Area 5 Radioactive Waste
Management Disposal Operations

(continued)

Maintain and comply with
disposal and safety
documentation

Continue facility evaluations
and waste verifications of
generators per the Nevada
National Security Site (NNSS)
Waste Acceptance Criteria

ID 1833 — 03/14/2018 — Page 16
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Task A — Area 5 Radioactive Waste

Management Disposal Operations

(continued)
Risk/consequences of delay

« People and environment

— NNSS-specific: potential for inability to dispose of
own wastes; consequently forced to expend
additional costs for off-site disposal

— DOE complex: potential for missed milestones;
additional costs; inability to dispose some wastes

— EM Complex cleanup will be shifted to later years at
an escalated cost

— Waste stored at other DOE sites may not have a
disposal path forward

ID 1833 — 03/14/2018 — Page 17
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Task A — Area 5 Radioactive Waste

Management Disposal Operations
(continued)
* Regulatory

— Other DOE sites may miss
regulatory milestones

* Project
— Inability to dispose some wastes

— Forced to expend additional
costs for disposal

 Milestone

— EM Complex cleanup will be
shifted to later years
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FY 2020 Long-Term
Monitoring Tasks

Tiffany Lantow,
Long-Term Monitoring Activity Lead



Task B — Frenchman Flat

Prior Years ! Fiscal Year 2020 ! Future Years

Post-Closure Monitoring and Sampling
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Task B — Frenchman Flat
(continued)

« Conduct Long-Term Monitoring

— Post-closure inspections and
groundwater sampling and
analysis

— Water level monitoring

— Monitoring network
maintenance

— Reporting
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Task B — Frenchman Flat
(continued)

Risk/consequences of delay
« People and environment

Well Site — Increased risk if post-closure use
Surveillance — restrictions are breached and/or
Well ER-5-3-2 engineered barriers are damaged

— Increased risk that contaminant
movement could go unnoticed
 Regulatory

— NDEP agreements and schedules
could be impacted

* Project
— Delay in monitoring groundwater
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Task B — Frenchman Flat
(continued)

Milestone

* Annual Closure
Monitoring Reports
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Task C — Rainier Mesa/Shoshone Mountain

Prior Years ! Fiscal Year 2020 ! Future Years

Closure Report

Post Closure Monitoring

. Monitoring Network
Installation (Drilling)
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Task C — Rainier Mesa/Shoshone Mountain
(continued)

* Implement Long-Term Closure Monitoring
— Pre-field planning for drilling three wells

— Post-closure inspections and groundwater sampling and

anaIySIS NSSAB Observation of Rainier Mesa

— Water level monitoring External Peer Review — January 2018

— Monitoring network
maintenance

— Reporting

ID 1833 — 03/14/2018 — Page 25
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Task C — Rainier Mesa/Shoshone Mountain
(continued)

Risk/consequences of delay
 People and environment

— Increased risk if post-closure use Rainier Mesa ~ N Tunnel
restrictions are breached and/or
engineered barriers are damaged

— Increased risk that contaminant
movement could go unnoticed

* Regulatory

— NDEP agreements and
schedules could be impacted

* Project
— Delay in monitoring groundwater

ID 1833 — 03/14/2018 — Page 26
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Task C — Rainier Mesa/Shoshone Mountain

(continued)

Rainier Mesa Milestones

* Monitoring Well
Presentations
scheduled for FYs
2022, 2023, and 2024

* Annual Closure
Monitoring Reports
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Task D — Post-Closure Monitoring

Prior Years Fiscal Year 2020 Future Years

Continue Post-Closure Monitoring
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Task D — Post-Closure Monitoring
(continued)

« Continue post-closure monitoring on the NNSS and the Nevada
Test and Training Range (NTTR) for closed sites that require
monitoring

- Monitoring and reporting for
Resource Conservation and
Recovery Act (RCRA) post-
closure sites on the NNSS

- Monitoring and reporting for
post-closure sites on the NTTR

- Monitoring and reporting for
Non-RCRA post-closure sites

on the NNSS

ID 1833 — 03/14/2018 — Page 29
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Task D — Post-Closure Monitoring
(continued)

Risk/consequences of delay
« People and environment

— Increased risk if post-closure use restrictions are breached
and/or engineered barriers are damaged

— Increased risk that contaminant movement could go unnoticed
* Regulatory
— NDEP agreements and schedules could be impacted
* Project
— None
Milestones
« Three annual reports due to NDEP each year could be impacted
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Task E — Air Monitoring

Prior Years Fiscal Year 2020 Future Years

Continue Air Monitoring

ID 1833 — 03/14/2018 — Page 31
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Task E — Air Monitoring

(continued)

« Continue air monitoring on
the NNSS and the Tonopah
Test Range

— Conducted by Desert
Research Institute

— Research can affect post-
closure management for
corrective action units in
similar environments or
with similar features to
those studied

Air Monitoring Station

ID 1833 — 03/14/2018 — Page 32
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Task E — Air Monitoring
(continued)
Risk/consequences of delay

 People and environment

— Useful information regarding contaminant
transport may not be discovered

— Any potential mitigations regarding
contaminant transport will be delayed

* Regulatory
— None
* Project
— None
Milestones
 There are no regulatory milestones

ID 1833 — 03/14/2018 — Page 33
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FY 2020 Groundwater
Characterization Tasks

Bill Wilborn,
Deputy Program Manager, Operations



Task F — Central and Western Pahute Mesa

Prior Years Fiscal Year 2020 Future Years

Drilling & Well
Development, Testing

& Sampling

Hydrological and Geological Analysis

Transport and Source Term Analysis

Flow and Transport Modeling

External
Peer Review

Annual Sampling

ID 1833 — 03/14/2018 — Page 35
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Task F — Central and Western Pahute Mesa
(continued)

« Complete geologic and hydrologic
data reports and reviews

« Continue flow and transport
modeling analysis and evaluation

Well ER-20-6-2 Jack Pump
in Operation
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Task F — Central and Western Pahute Mesa
(continued)

Risk/consequences of delay

« People and environment

Well ER-20-3 Site Setup — Increased risk that contaminant
with Surface Unit movement could go unnoticed

* Regulatory

— NDEP agreements and
schedules could be impacted

* Project

— Delayed ability to forecast
radionuclide migration

ID 1833 — 03/14/2018 — Page 37
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Task F — Central and Western Pahute Mesa
(continued)

Milestones Well ER-20-3 Wellhead
Manifold & Flow Meter

 Present Phase Il Data
Completion Presentation #6
to NDEP ~ September 2020

« Submit 2019 Underground
Test Area (UGTA) Annual
Sampling Report to NDEP ~
August 2020

ID 1833 — 03/14/2018 — Page 38
Log No. 2018-040



Task G — Yucca Flat/Climax Mine

Prior Years Fiscal Year 2020 Future Years

Model Evaluation Data |
Analysis/Reporting |

Closure Report

Monitoring Network Installation (Drilling)

Annual Sampling + Post-Closure Monitoring & Sampling
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Task G — Yucca Flat/Climax Mine

(continued)

Complete Closure Report
— Prepare draft document

— Conduct internal peer
review

— Finalize and submit to
NDEP for review,
comment, and approval

Well ER-5-5 Wellhead
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Task G — Yucca Flat/Climax Mine

(continued)

Risk/consequences of delay

« People and environment

— Increased risk that contaminant
movement could go unnoticed

« Regulatory

— NDEP agreements and
schedules could be impacted

* Project

— Delayed ability to forecast
radionuclide migration
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Task G — Yucca Flat/Climax Mine

(continued)

Milestone

e Submit Closure Report
to NDEP ~ June 2020

Groundwater Sampling

ID 1833 — 03/14/2018 — Page 42
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Tonight's Path Forward

Baseline briefing

The ranking process

Description of each task

Group discussion

Individuals rank tasks

Tallying of prioritizations

* Vote on final recommendation

ID 1833 — 03/14/2018 — Page 43
Log No. 2018-040



Tonight's Path Forward

Baseline briefing ¥

The ranking process

Description of each task

Group discussion

Individuals rank tasks

Tallying of prioritizations

* VVote on final
recommendation
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Tonight's Path Forward

Baseline briefing

The ranking process

Description of each task (7 tasks total)

Group discussion

Individuals rank tasks

Tallying of prioritizations

Vote on final recommendation
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Final Tallied Rankings

Total
Points

Rosenbaum

S o
o o
2 B
v o
2 5
< o

A Area 5 Radioactive Waste Management Disposal

Operations 0
B |Frenchman Flat 3
C [Rainier Mesa/Shoshone Mountain 7
D [Post-Closure Monitoring ;
E |Air Monitoring 0
F |Central and Western Pahute Mesa :
G |Yucca Flat/Climax Mine ;
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Sheet1

		Final Ranking		Task		Title		Anderson		Bonesteel		Edmond		Elgin		Fullen		Gardner		Neill		Pietras		Rosenbaum		Sears		Snyder		Stephans		Sypolt		Twiddy		Total Points

				A		Area 5 Radioactive Waste Management Disposal Operations																														0

				B		Frenchman Flat 																														0

				C		Rainier Mesa/Shoshone Mountain 																														0

				D		Post-Closure Monitoring																														0

				E		Air Monitoring																														0

				F		Central and Western Pahute Mesa																														0

				G		Yucca Flat/Climax Mine																														0








Tonight's Path Forward

Baseline briefing

The ranking process

Description of each task (7 tasks total)

Group discussion

Individuals rank tasks

Tallying of prioritizations

Vote on final recommendation
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Members
Amina Anderson
Arcadio Bolanos
Francis Bonesteel (Vice-Chair)
Michael D’Alessio
Karen Eastman
Pennie Edmond
Raymond Elgin
Charles Fullen
Richard Gardner
Donald Neill
Autumn Pietras
Steve Rosenbaum (Chair)
William Sears
Cecilia Flores Snyder
Richard Stephans
Jack Sypolt
Richard Twiddy
Dina Williamson-Erdag

Liaisons

Clark County

Consolidated Group of Tribes
and Organizations

Esmeralda County Commission

Lincoln County Commission

Nye County Commission

Nye County Emergency
Management

Nye County Nuclear Waste
Repository Project Office

State of Nevada Division'of
Environmental Protection

U.S. National Park Service

White Pine Commission

Administration
Barbara Ulmer, Administrator
Navarro
Kelly Snyder, DDFO
U.S. Department of Energy,
Nevada Field Office

Nevada Site Specific Advisory Board

March 14, 2018

Mr. Robert Boehlecke

Program Manager

U.S. Department of Energy, EM Nevada Program
P. O. Box 98518

Las Vegas, NV 89193-8518

SUBJECT: Nevada Site Specific Advisory Board (NSSAB)
Recommendation for Fiscal Year (FY) 2020 Baseline
Prioritization—Work Plan Item #8

Dear Mr. Boehlecke:

The NSSAB has completed its annual review and prioritization 'of the U.S.
Department of Energy (DOE), Environmental Management (EM) Nevada
Program activities for the FY 2020 budget submittal.

At the March 14 Full Board meeting, the NSSAB was provided a list of EM
Nevada Program activities'and was asked by DOE to prioritize them by relat-
ed groupings. The items listed below were ranked by the Board from the
highest to the lowest priority, as follows:

FY'2020 Baseline Prioritizations to be determined by NSSAB at
March 14th NSSAB meeting

Thank 'you for the opportunity to participate in the annual budget prioritization
process: The NSSAB would also like to thank the EM staff for their time to
meet with the NSSAB to provide detailed information and answer questions.

We sincerely appreciate this support and look forward to your response
regarding this year’s budget submittal.

Sincerely,

Steven Rosenbaum, Chair

232 Energy Way, M/S 167, North Las Vegas, NV 89030
Phone 702-630-0522 o Fax: 702-295-2025
E-mail: NSSAB@nnsa.doe.gov ¢ Website Home Page: www.nnss.gov/NSSAB



FACA and the EM SSAB

March 2018
David Borak, Designated Federal Officer, EM SSAB
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The Formation of the EM SSAB

FACA and the Guiding Principles for the EM SSAB
Legal Requirements Under FACA

DFO/DDFO Roles & Responsibilities

Your Roles & Responsibilities

Legal Considerations Under FACA
Best Practice: Work Plans
Questions

performance % cleanup < closure

www.energy.gov/EM

P



Chartered in 1994 under FACA to
involve local citizens more
directly in DOE EM cleanup
decisions

There is one charter for the EM
SSAB — currently eight local
boards organized under the EM
SSAB umbrella charter

These eight local boards are
brought together routinely at the
EM SSAB Chairs meetings, where
the EM SSAB is able to speak in
one voice

safety < performance % cleanup < closure

What is the EM SSAB”?

Made up of representative
members, not necessarily experts

Focus on Stakeholder Values

Receive independent input and
focus on transparency to build
trust

www.energy.gov/EM
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Federal Advisory Committee Act

Purpose of FACA

* Ensure that advice by advisory boards/committees is
objective and accessible to the public

* Formalize process for establishing, operating, overseeing and
terminating advisory boards

* Create the Committee Management Secretariat

* Require that boards advise and recommend, not decide and
implement

Benefits of FACA
* Transparency and participation
improves citizens’ trust in
government
* FACA requirements lend
credibility to the boards’ advice

safety < performance % cleanup < closure www.energy.gov/EM



FACA by the Numbers

 ~1,000 federal advisory committees in existence at any
time.

* ~65,000 committee and subcommittee members at any
time.

* ~60 executive departments and agencies that sponsor
committees each year.

e ~1,000 reports issued each year.
e ~7,000 meetings held each year.

safety < performance % cleanup < closure www.energy.gov/EM



Key Players

* GSA Committee Management Secretariat

* Department of Energy — Headquarters
 Committee Management Officer (CMO)
* Designated Federal Officer (DFO)
 Department of Energy — Field Sites
e Deputy Designated Federal Officer (DDFO)

* Alternate DDFOs, Federal Coordinators, and Local
Board Staff

e Board Members

e Chair and Vice-Chair
e Members

* Liaisons
* Regional representatives

performance % cleanup < closure www.energy.gov/EM



Basic Legal Requirements of FACA

* Requires a charter outlining the committee's mission and
specific duties

* Allow for open access to committee meetings and operations

* Meetings must be accessible to the public and announced in the
Federal Register

e Committee documents must be maintained and made available for
public inspection

* Maintain a “fairly balanced”
membership

* Provide an opportunity for Public
Comment

* Violations?

safety < performance % cleanup < closure www.energy.gov/EM



safety < performance % cleanup < closure

Guiding Documents

DOE Committee
Management
Manual

EM SSAB Charter

EM SSAB Guidance

Local Board Operating Procedures

www.energy.gov/EM
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DFO/DDFO Requirements under FACA

Ensure compliance with FACA, regulations, DOE Guidance, and all related
agency policies

Approve agendas for each Board meeting

Organize and attend every Board meeting

Maintain required committee records (e.g., costs, minutes, membership)
Prepare Federal Register notices

Prepare annual report to the CMO summarizing Board activities
Nominate members for appointment

Ensure all ethical standards are met by Board members

Ensure that meetings are held at a reasonable time and place, accessible
to the public

performance % cleanup < closure www.energy.gov/EM
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Member Responsibilities

To attend regular meetings and learn about the site’s EM cleanup mission

Provide recommendations at the request of site management and EM
leadership

To work collaboratively and respectfully with other Board members and
liaisons

To abide by the terms and conditions of the EM SSAB Charter and guiding
documents

Notify the DDFO of any potential
conflict of interest

Focus on the Mission — collaboratively
establishing a work plan

performance % cleanup < closure www.energy.gov/EM
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Conflicts of Interest

Conflict of Interest: EM SSAB members are not subject to the same
federal ethics regulations as federal employees and Special
Government Employees.

* As a matter of policy, however, DOE asks that you:

e Refrain from any use of your membership, which is, or gives the
appearance of being, motivated by the desire for private,
professional, or financial gain;

e Recuse yourself from decisions and discussions related to real or
perceived conflicts of interest, act impartially, and avoid the
appearance of impropriety; and

 Seek immediate guidance, beginning with the DDFO, if you are
offered anything of value such as a gift, gratuity, loan, or favor in
connection with advisory committee service.

safety < performance % cleanup < closure www.energy.gov/EM



Best Practice: Work Plan Implementation

* Work plan activities are carried out by the full board and its
subcommittees

* The purpose of a work plan is to identify where DOE needs
your help and what issues you find important

* Members and staff need to regularly assess activities and
outcomes
 Work plans are modified as needed throughout the year

* Evaluate new business in light of the original work plan, and ask
guestions before leaping into new activities

 DDFO review and approval of modifications is required
* Keep the work manageable
* Modifications can be proposed by members and DOE

safety < performance % cleanup < closure www.energy.gov/EM



Questions?

David Borak

Designated Federal Officer, EM SSAB
(202) 586-9928
David.Borak@em.doe.gov

safety < performance % cleanup < closure www.energy.gov/EM 13
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Charles Fullen
Richard Gardner
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Edward Rosemark
Steve Rosenbaum (Chair)
William Sears
Cecilia Flores Snyder
Richard Stephans
Jack Sypolt
Richard Twiddy
Dina Williamson-Erdag

Liaisons

Clark County

Consolidated Group of Tribes
and Organizations

Esmeralda County Commission

Lincoln County Commission

Nye County Commission

Nye County Emergency
Management

Nye County Nuclear Waste
Repository Project Office
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Administration
Barbara Ulmer, Administrator
Navarro
Kelly Snyder, DDFO
U.S. Department of Energy,
EM Nevada Program

Nevada Site Specific Advisory Board

January 17, 2018

Ms. Kelly Snyder

Deputy Designated Federal Officer

U.S. Department of Energy, EM Nevada Program
P. O. Box 98518

Las Vegas, NV 89193-8518

SUBJECT: Recommendation for Approval of Community Analysis
Plan (Work Plan Item #7)

Dear Ms. Snyder,

The Nevada Site Specific Advisory Board (NSSAB) was asked to provide a recom-
mendation, from a community perspective, to the U.S. Department of Energy for
how the Environmental Management (EM) Nevada Program could shape its out-
reach based on feedback from communities surrounding the Nevada National
Security Site.

In support of this work plan, you provided a briefing to the NSSAB at its November
8, 2017, Full Board meeting, explaining the current outreach conducted by the EM
Nevada Program and an outline of what information the EM Nevada Program
hopes to gain through the NSSAB. As a result, a Community Analysis Committee,
an ad hoc committee of the NSSAB, was established to address this work plan
item.

The Community Analysis Committee met both in November 2017 and January
2018 to develop a Community Analysis Plan that includes a template for a commu-
nity outreach letter and a questionnaire. This Plan was presented by Committee
Chair, Richard Stephans, at the January 17, 2018, NSSAB meeting and was
passed unanimously by the Full Board.

The NSSAB appreciates the briefing provided by you at the November meeting
and looks forward to EM Nevada Program’s decision on approval on the enclosed
Community Analysis Plan in order to authorize its implementation.

Sincerely,

.//

Steven Rosenbaum, Chair

Enclosure: As stated

cc: D. A. Borak, DOE/HQ (EM-3.2)
M. R. Hudson, DOE/HQ (EM-3.2)
B. K. Ulmer, Navarro
NSSAB Members and Liaisons
R. F. Boehlecke, EM Nevada Program
C. E. Hampton, EM Nevada Program
NFO Read File

232 Energy Way, M/S 167, North Las Vegas, NV 89030
Phone 702-630-0522 o Fax: 702-295-2025
E-mail: NSSAB@nnsa.doe.gov ¢ Website Home Page: http://www.nnss.gov/NSSAB



FEB 0 7 2018

Steve Rosenbaum, Chair

Nevada Site Specific Advisory Board
232 Energy Way

North Las Vegas, NV 89030

RESPONSE TO NEVADA SITE SPECIFIC ADVISORY BOARD (NSSAB) RECOMMENDATION
FOR APPROVAL OF COMMUNITY ANALYSIS PLAN (WORK PLAN ITEM #7)

Thank you for your recommendation dated January 17, 2018, which included a Community Analysis
Plan in support of Work Plan #7.

After review of the Community Analysis Plan, there is one change. I would request that the words,
“the community,” be removed from the Environmental Management (EM) survey question regarding
level of interest. This question should be designed to collect an individual response, not a community
response.

As a reminder, while community contacts are conducting one-on-one sessions in the community and
gathering information whether verbally or via the survey, NSSAB members are to represent the Board
and their community, not the Department of Energy (DOE).

The EM Nevada Program appreciates the time that the Community Analysis Committee, chaired by
Dick Stephans, put into developing the plan. We look forward to assisting with the implementation of
the plan, and the resulting community feedback that will be valuable in shaping the EM Nevada
Program outreach strategy for years to come.

Koo, K.

Kelly K. Sny
EMOS:12660KS Deputy Designated Federal Officer

cc via e-mail:

David Borak, DOE/HQ (EM-3.2)
Michelle Hudson, DOE/HQ (EM-3.2)
Barbara Ulmer, Navarro

Navarra Central Files

NSSAB Members and Liaisons
Robert Boehlecke, EM

Catherine Hampton, EM

NFO Read File



Members

Amina Anderson

Michael Anderson

Arcadio Bolanos

Frank Bonesteel (Vice-Chair)
Michael D’Alessio

Karen Eastman

Pennie Edmond

Raymond Elgin

Charles Fullen

Richard Gardner

Donald Neill

Autumn Pietras

Edward Rosemark

Steve Rosenbaum (Chair)
William Sears

Cecilia Flores Snyder
Richard Stephans

Jack Sypolt

Richard Twiddy

Dina Williamson-Erdag

Liaisons

Clark County

Consolidated Group of Tribes
and Organizations

Esmeralda County Commission

Nye County Commission

Nye County Emergency
Management

Nye County Nuclear Waste
Repository Project Office

State of Nevada Division of
Environmental Protection

U.S. National Park Service

White Pine County Commission

Administration

Barbara Ulmer, Administrator
Navarro

Kelly Snyder, DDFO
U.S. Department of Energy,
EM Nevada Program

Nevada Site Specific Advisory Board

November 8, 2017

Mr. Bill Wilborn

Acting Deputy Program Manager for Operations
U.S. Department of Energy, EM Nevada Program
P. O. Box 98518

Las Vegas, NV 89193-8518

SUBJECT: Recommendation for Core Library (Work Plan ltem #2)
Dear Mr. Wilborn,

The Nevada Site Specific Advisory Board (NSSAB) was asked to provide a recom-
mendation, from a community perspective, to the U.S. Department of Energy
(DOE) on its preferred path forward for the Environmental Management (EM)
Underground Test Area (UGTA) Core housed at the Mercury Core Library.

In support of this work plan, you and Jeff Sanchez, Core Library Manager,
provided an extensive briefing on the Mercury Core Library and Data Center at the
November 8th NSSAB meeting. Additionally, the NSSAB was provided a tour of
the Mercury Core Library during its annual work plan tour of the Nevada National
Security Site (NNSS) on October 25, 2017.

In order for the Board to provide an informed recommendation, the NSSAB
recommends that DOE provide additional information regarding the costs of rental
currently at the NNSS, the timeline that DOE wants to make a decision on this
activity, the accessibility/suitability of the current facility, and whether the EM
Cores/Cuttings are actually needed or not in the Mercury Core Library.

The NSSAB appreciates the briefing provide by you and Mr. Sanchez at the
November meeting and look forward to future discussions regarding the path
forward for the EM UGTA Core.

Sincerely,

Steven Rosenbaum, Chair

cc: D. A. Borak, DOE/HQ (EM-3.2)
M. R. Hudson, DOE/HQ (EM-3.2)
B. K. Ulmer, Navarro
NSSAB Members and Liaisons
R. F. Boehlecke, EM Nevada Program
C. E. Hampton, EM Nevada Program
K. K. Snyder, EM Nevada Program
NFO Read File

232 Energy Way, M/S 167, North Las Vegas, NV 89030
Phone 702-630-0522 ¢ Fax: 702-295-2025
E-mail: NSSAB@nnsa.doe.gov ¢ Website Home Page: http://www.nnss.gov/NSSAB






	FY2018 Full Board Attendance.pdf
	Attendance

	1833FY18 Baseline Priorization for FY 2020 3-14-18 FINAL.pdf
	�Fiscal Year (FY) 2020 �Baseline Prioritization  �Work Plan Item #8
	Tonight’s Path Forward
	�Baseline Overview
	�EM Baseline
	EM Baseline Components
	EM Baseline Planning Considerations
	EM Baseline Status and Changes
	EM Life-Cycle Baseline �for FY 2019 - 2030
	Federal Budget Process
	�Ranking Process
	The Ranking Process
	The Ranking Process �(continued)
	�FY 2020� Low-Level Waste Tasks 
	Task A – Area 5 Radioactive Waste Management Disposal Operations�� 
	Task A – Area 5 Radioactive Waste Management Disposal Operations�(continued)��
	Task A – Area 5 Radioactive Waste Management Disposal Operations�(continued)��
	Task A – Area 5 Radioactive Waste Management Disposal Operations�(continued)��
	Task A – Area 5 Radioactive Waste Management Disposal Operations�(continued)��
	FY 2020 Long-Term �Monitoring Tasks
	Task B – Frenchman Flat�
	���
	���
	���
	Task C – Rainier Mesa/Shoshone Mountain�
	���
	���
	���
	Task D – Post-Closure Monitoring�����
	Task D – Post-Closure Monitoring�(continued)
	Task D – Post-Closure Monitoring�(continued)���
	Task E – Air Monitoring�����
	Task E – Air Monitoring�(continued)���
	Task E – Air Monitoring�(continued)���
	FY 2020 Groundwater Characterization Tasks
	Slide Number 35
	��Task F – Central and Western Pahute Mesa�(continued)��
	������
	������
	Slide Number 39
	Task G – Yucca Flat/Climax Mine�(continued) �
	Task G – Yucca Flat/Climax Mine�(continued) �
	Task G – Yucca Flat/Climax Mine�(continued) �
	Tonight’s Path Forward
	Tonight’s Path Forward
	Tonight’s Path Forward
	Final Tallied Rankings
	Tonight’s Path Forward

	FACA Training for Members - March 2018.pdf
	FACA and the EM SSAB
	Agenda
	What is the EM SSAB?
	Federal Advisory Committee Act
	FACA by the Numbers
	Key Players
	Basic Legal Requirements of FACA
	Guiding Documents
	DFO/DDFO Requirements under FACA
	Member Responsibilities
	Conflicts of Interest
	Slide Number 12
	Questions?

	NSSAB Recommendation and DOE Response to Approval of CommunityAnalysis Plan – Work Plan Item #7

